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le Subjeot inspection was mede on Monday, January 10, 19.9,

2+ Library Recorders,

Development of electronics, housings and mechanical parts for
the Library Reoordere has been completed and the fabrication of all
necessary parts ls completed. This machine was geen in operetion and
performing in an exoeedingly satisfaotory manner. This inspector's
opinion of this machine is that it funotions perfectly and far excoeds
the fondest expectations we originally had for this machine. It is
recommended that the| be ocongratulated for the wonderful
job they have done on this machine, having put all the engineering
knowhow at their command over and above what would have been required
in order that this machine perform eccording to our specifications and
have made it in suoh a manner that it is even better than what is
essentially required, :

3« Card Scanners.

Much progress has been made on this machine. All detail

~drawings are oompleted and are in the machine shop being fabricated.

b

Approximately 70% of the fabriocation is completed; of the 20% remaining,
such items as ocastings and optics, which have to be made by sub=-contractors,
comprise the mejor portion. Procurement of special materials required to
febricate a few items has been difficult but is moving satisfactorily.

The electronics required for +this machine heve been worked out
and tested now to a point where they are deemed complete. Laboratory
gear has been set up and the scanner has been connected to the completed
Library Recorder with test results obtained proving to be of very high
quality. .

An interesting finding of the development of the scanner is the
faot that the definition or resolution required in the optieal system no
longer has a direot bearing on the printing speeds but rather the
mechanies of the printing mechanism itself is the only limiting factor,

A schﬁgglg_fgr_ihﬂ_nnmnljtion of the scanner is presently being
established by Director of Research and Development 25X1
for | in acoordence with the request made

by Sérvices Branoh, CIA and will be fortheoming shortly, probably in the N
next weol.
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. 25X1
Lis Faosimile Offset Master Printere.
Experiments are underway endsavoring to tie facsimile

scanning and Xerography together as a method of overcoming the problems
of engineering the printing mechanism in this machine. Thus far it
appsars as though some promise of developing such e sclution in this
machine is forthecoming. It is mainly on this phase of the devolopment
that the engineer from[  |is workinge

5« Progress report by| | 25X1

A progress report in the form of a demonstration of the first
phase of the development, namely, the exhibition of the laboratory model
of the card scenner and the completed Library Recorder is being planned
to be presented here in CIA during the week beginning Monday January 31,
19L49. This demonstration is being arranged to allow the people in CIA
who are interested in this development to have a pre-view of what the
finished produoct will ultimately be capasble of acoomplishing end will be
presented in lieu of furnishing CIA with e laboratory model as was
originally contemplated since it is believed that the finished machine
is now just a matter of final assembly end test during the next few
months after which time it will be completely turned over to CIA.

6. Conolusions

It was indeed gratifying and thrilling to s ee the first
phase of this development actually operating and with such fine quality
results being obtained since it portends the completion in finished form
of this phase in the very near future end illustrates the all out effort
that the people of the | |have beén and are putting into the 25X1
,jOb‘ - .
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